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Caltrans Field Office SFOBB - Seismic Replacement Project

345 Burma Road Status of Construct:htion
Oakland, CA 94607 Week Ending J 6", 2003
aklan eek Ending June
SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 32% Est. Date of Completion — Fall 2006 http://www.newbaybridge.org
Complete — 16% Project Cost: 1,043M http://www.dot.ca.gov/dist4/sfobbbulletin.htm
http://biomitigation.org/
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week | Total to Date | Project Total Percent
Complete
FOUNDATIONS
Cofferdams Constructed 0 10 20 50.00%
Footing Boxes Set 0 6 28 21.43%
Piles Driven 3 20 160 12.50%
Pile-head to Footing Box Connections 32 32 1280 2.50%
PRECAST YARD
Panels Poured 2 26 876 2.97%
Segments Poured 0 7 452 1.55%

= Pier table mock-up — Erecting falsework for blisters and deck
= |oad tested the straddle carrier

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions
FOUNDATIONS
= Pier 16E — First pile rebar cage expected to be placed in mid-June
Pier 15E — Continue welding pile-head connection plates
Pier 14E — Begin cutting slots and prepare to weld pile-head connection plates
Pier 13E — Continue driving piles
Pier 12E — Continue pile splice and driving operations
Pier 11E — Install the pile driving template and prepare for driving operations
=  Footing Boxes for Piers 10E and 9E are estimated to arrive July 14, 2003, from Texas
PRECAST YARD (Stockton)
= Cast one segment next week
= Cast four panels next week
= (Casting bed #3 — Expected completion date of assembly is for mid-June
= Hinge bed — Pieces onsite and ready for assembly
OTHER
= Pier table mock-up — Continue erecting falsework
=  Tower crane for pier 16 to begin erection mid-June



Caltrans Field Office
345 Burma Road
Oakland, CA 94607

Gltrans
YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 11% Est. Date of Completion — Summer 2004
Complete — 0% Project Cost: 5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Set K-rail from Bent 31 to 48, and installed scaffolding behind the K-rail
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Mobilize for retrofit work

W2 (12-0120C4) Structure Representative: Leonard Fiji
Time Elapsed — 0% Est. Date of Completion — May 2004
Complete — 0% Project Cost: 256M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= The contract was awarded on May 27, 2003, but it has not been approved yet
=  Pre-blasting survey started on May 27, 2003

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
=  Continue pre-blasting surveys

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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